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Definitions 

Unless otherwise defined herein, or expressly stated in the City of Fort Smith Sewer Use 

Ordinance, terms used in in the plans comprising the CMOM Program and Implementation Plan 

shall have the meanings given to those terms in the CWA and the EPA Consent Decree lodged for 

City of Fort Smith, Arkansas. The terms and acronyms are defined as follows: 

ADEQ shall mean the Arkansas Department of Environmental Quality, and any successor 

departments or agencies of the State of Arkansas. 

Annual Report shall mean the report to be submitted annually pursuant to Section X of the 

Consent Decree. 

Article shall mean a portion of Section V ("Comprehensive Remedial Requirements" Section) of 

the Consent Decree. 

Basin shall mean a section of a Sewershed that is a distinct wastewater collection area, and 

designated by Fort Smith as such. 

Building/Private Property Backup shall mean a wastewater backup into a building and/or a 

wastewater overflow onto private property that is caused by blockages, flow conditions or other 

malfunctions in the WCTS. "Building/Private Property Backup'' does not include a wastewater 

backup into a building and/or a wastewater overflow onto private property that is caused solely 

by a blockage or other malfunction of a Private Service Lateral or other piping or conveyance 

system that Fort Smith does not own or operate. 

Calendar Year shall mean the twelve (12) month period starting on January 1 and ending on 

December 31 of a given year. 

Capacity Constraint shall mean those discrete components, or groups of components of the 

WCTS that are determined by the City, consistent with Section V, Article Four ("Capacity 

Assessment and Hydraulic Modeling") of the Consent Decree to have capacity deficiency issues 

that have caused or significantly contributed to previous capacity-related SSOs; that are likely to 

cause or significantly contribute to future capacity-related SSOs; and/or that are identified as 

overflow locations for any storm event presented in Section V, Article Four, Paragraph 30. 

City or Fort Smith shall mean the City of Fort Smith, Arkansas. 

Clean Water Act or CWA shall mean the Federal Clean Water Act found at 33 U.S.C. §§ 1251- 

1387. 

CMOM or Capacity, Management, Operations, and Maintenance shall mean a program of 

accepted industry practices to properly manage, operate and maintain sanitary sewer collection, 

transmission and treatment systems, investigate capacity constrained areas of these systems, and 

respond to SSO events, including as identified by the Guide for Evaluating Capacity, Management, 

Operation, and Maintenance (CMOM) Programs (EPA, Jan. 2005). 
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Consent Decree or Decree shall mean the Decree (and all Appendices) lodged by the U.S. EPA 

against the City of Fort Smith. 

Consultant shall mean a professional engineer licensed in the State of Arkansas or other 

recognized professional within a field of practice, with appropriate qualifications, experience and 

adequate staff and resources necessary to undertake any program plan, study, analysis, design or 

report required by the terms of the Consent Decree. 

Contractor shall mean a person or entity who in pursuit of its business undertakes to perform a 

job or piece of work, retaining in himself control of means, method and manner of accomplishing 

the desired result. 

Critical Response Time shall mean the time interval between activation of the high wet well 

level alarm at a Pump Station and the first SSO from the WCTS tributary to that Pump Station 

under peak dry-weather flow conditions or under peak wet-weather flow conditions (generated 

by the analysis rainfalls presented in Section V, Article Four ("Capacity Assessment and Hydraulic 

Modeling") of the Consent Decree), whichever weather conditions prevail at the time of the SSO. 

Cross-Connection shall mean any constructed connection, whether by pipe or any other means, 

between any part of the WCTS and any part of a storm water drainage system that is capable of 

conveying flow between the two systems. 

Date of Lodging shall mean the date the United States filed a copy of the Consent Decree signed 

by all Parties with the District Court, along with the Complaint, prior to submitting the Consent 

Decree for publication in the Federal Register to provide an opportunity for public review and 

comment thereon. The Date of Lodging for the City’s Consent Decree is January 02, 2015 

(1/2/2015). 

Day or Days shall mean a calendar day or calendar days unless expressly stated to be a business 

day or business days. In computing any period of time under the Consent Decree, where the last 

Day would fall on a Saturday, Sunday, or a Federal or State holiday, the period shall run until the 

close of the next business day. 

Deliverable shall mean any written document required to be prepared and/or submitted by or 

on behalf of Fort Smith pursuant to the Consent Decree. 

Direct Discharge shall mean a sewer pipe installed to convey wastewater from a sanitary sewer 

for release into the environment.  

Environmental Protection Agency or EPA shall mean the United States Environmental 

Protection Agency and any successor departments or agencies of the United States. 

Equalization Facilities or EQ Facilities shall mean those components of the WCTS designated, 

designed or intended for the temporary storage of wet-weather wastewater flows. 

Fats, Oil and Grease or FOG shall mean fats, oil and grease, whether petroleum-based, mineral-

oil-based, animal-based or vegetable-based. 
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FOG Control Device shall mean any grease interceptor, grease trap, or other mechanism, device, 

or process that attaches to or is applied to wastewater plumbing fixtures and/or Private Service 

Lines to collect, contain, or remove FOG from the wastewater stream of a FOG Generator prior to 

discharge into the WCTS. 

FOG Control Program Plan or Fats, Oil and Grease Control Program Plan shall mean Fort 

Smith's program to control discharge of FOG into the WCTS as developed and approved under 

Section V, Article Seven, Paragraph 37 of the Consent Decree. 

FOG Generator shall mean any food service establishment or food-processing establishment that 

discharges FOG into the WCTS, provided, however, that those establishments covered by the 

City's industrial user program shall not be considered a FOG Generator for the purposes of the 

Consent Decree. 

Force Main shall mean any pipe that receives and conveys, under pressure, wastewater from the 

discharge side of a pump. A Force Main is intended to convey wastewater under pressure. 

Gravity Sewer Line shall mean a pipe that receives, contains and conveys wastewater not 

normally under pressure, but intended to flow unassisted under the influence of gravity. 

Small-Diameter Gravity Sewer Lines shall mean Gravity Sewer Lines that are less than twenty-

four (24) inches in diameter.  

Large-Diameter Gravity Sewer Lines shall mean Gravity Sewer Lines that are twenty-four (24) 

inches or greater in diameter. 

Infiltration as defined by 40 C.F.R. § 35.2005(b)(20) shall mean water other than wastewater 

that enters a WCTS (including sewer service connections and foundation drains) from the ground 

through such means as defective pipes, pipe joints, connections, or manholes. 

Inflow as defined by 40 C.F.R. § 35.2005(b) (21) shall mean water other than wastewater that 

enters a WCTS (including sewer service connections) from sources such as, but not limited to, 

roof leaders, cellar drains, yard drains, area drains, drains from springs and swampy areas, 

manhole covers, cross connections between storm sewers and sanitary sewers, catch basins, 

cooling towers, storm water, surface runoff, street wash waters, or drainage. 

Infiltration and Inflow or I&I shall mean the total quantity of water from Infiltration and Inflow 

without distinguishing the source. 

Interest shall mean interest accruing on a sum calculated in the manner provided by 28 U.S.C. § 

1961. 

Manhole Assessment and Certification Program or MACP shall mean the National 

Association of Sewer Service Companies (NASSCO) Manhole Assessment and Certification 

Program. 
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Massard Permit shall mean NPDES Permit Number AR0021750 issued to City pursuant to 

Section 402 of the Clean Water Act, 33 U,S. § 1342, and the Arkansas Water and Air Pollution 

Control Act, Ark. Code Ann. § 8-4-10, et seq., for the Massard POTW and any future extended, 

modified or reissued permit. 

Massard WWTP shall mean the publicly owned treatment works that is owned and operated by 

the City and that is located in Fort Smith with an address of 1609 North 9th Terrace, Barling, 

Arkansas. 

Month shall mean one calendar month running from a numbered day to the same numbered day 

of the following calendar month, regardless of whether the particular month has 28, 29, 30, or 31 

days. If a triggering event would occur on a day of the month that does not exist (for example, 

February 30), then the event shall be due on the first day of the following month (for example 

March 1). 

NASSCO shall mean the National Association of Sewer Service Companies. 

P Street Permit shall mean NPDES Permit Number AR0033278 issued to City pursuant to 

Section 402 of the Clean Water Act, 33 U.S.C. § 1342, and the Arkansas Water and Air Pollution 

Control Act, Ark. Code Ann. § 8-4-10, et seq., for the P Street POTW and any future, extended, 

modified or reissued permit. 

P Street WWTP shall mean the publicly owned treatment works that is owned and operated by 

City and that is located at 13 North P Street in Fort Smith, Arkansas. 

Pipe Assessment and Certification Program or PACP shall mean the NASSCO Pipe Assessment 

and Certification Program. 

Pipe Segment shall mean the portion of a Gravity Sewer Line extending from manhole to 

manhole. 

Private Service Line shall mean a sewer line which is not owned or operated by City, but which 

conveys wastewater from a building to a main line of the WCTS. 

Private Service Line Release shall mean any spill, release, or diversion of sewage from a Private 

Service Line to any location other than the WCTS caused solely by a blockage or other 

malfunction in that Service Line, even if the release does not reach Waters of the State or waters 

of the United States. 

Pump Station or Pumping Station shall mean facilities owned or operated by Fort Smith that 

contain pumps that lift wastewater from a lower to a higher hydraulic elevation, including all 

related electrical, mechanical, and structural systems necessary to the operation of that Pump 

Station within the WCTS. 

Recurring Private Service Line Release shall mean a Private Service Line Release that has 

occurred within three (3) years of a prior Private Service Line Release at the same location. 
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Recurring SSO, Recurring Dry-Weather SSO, and Recurring Wet-Weather SSO. A “Recurring 

SSO” shall mean any SSO that has occurred within three (3) years of a prior SSO that occurred at 

the same location under any weather conditions (wet or dry). A "Recurring Dry-Weather SSO" 

shall mean an SSO that has occurred during dry weather within three (3) Years of a prior SSO at 

the same location that also occurred during dry weather. A "Recurring Wet-Weather SSO" shall 

mean an SSO that has occurred during wet weather within three (3) Years of a prior SSO at the 

same location that also occurred during wet weather. 

Remedial Measures shall mean spot repairs, trenchless sewer rehabilitation, sewer 

replacement, repair or reconstruction, and any other appropriate WCTS improvement technique 

for resolving condition deficiencies and/or capacity deficiencies in a particular system asset or 

group of assets within the WCTS, in accordance with Appendix D of the Consent Decree 

("Remedial Determination Process"), that have caused or significantly contributed to previous 

SSOs, and/or, that are likely to cause or significantly contribute to future occurrence of SSOs. 

Sanitary Sewer Overflow or SSO shall mean any spill, release, or diversion of sewage from the 

WCTS, including: (1) an overflow that results in a discharge to Waters of the State or waters of the 

United States, and (2) an overflow of wastewater, including a wastewater backup into a building 

or wastewater overflow onto private property, such as a Building/Private Property Backup (other 

than a backup caused solely by a blockage or other malfunction in a privately owned sewer or 

building lateral (i.e. a "Private Service Line")), even if that overflow does not reach Waters of the 

State or waters of the United States. 

Sewershed shall mean a section of City's WCTS that is a distinct drainage or wastewater 

collection area and designated as such by City for the P Street WWTP and the Massard WWTP. 

State of Arkansas or State shall mean the State of Arkansas acting on behalf of ADEQ.  

Sub-basin shall mean a section of a Basin that is a distinct wastewater collection area and 

designated by Fort Smith as such. 

Tabulation shall mean a document in a format containing text searchable cells or fields that is 

also sortable by data category. 

United States or U.S. shall mean the United States of America, acting on behalf of EPA. 

Wastewater Treatment Plant or WWTP shall mean the Massard or P Street wastewater 

treatment plants and components thereof.  

Wastewater Collection and Transmission System or WCTS shall mean the sanitary sewer 

collection, retention and transmission systems for both the Massard WWTP Sewershed and the P 

Street WWTP Sewershed, including all pipes, Force Mains, Gravity Sewer Lines, Pump Stations, 

EQ Basins, manholes and appurtenances thereto, that are owned or operated by City at any time 

from the Date of Lodging of the Consent Decree until its termination under Section XXIV. 
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Waters of the State shall mean all streams, lakes, marshes, ponds, watercourses, waterways, 

wells, springs, irrigation systems, drainage systems, and all other bodies of accumulations of 

water, surface and underground, natural and artificial, public or private, which are contained 

within, flow through, or border upon the State of Arkansas, or any portion of the State of 

Arkansas, as defined in Ark. Code Ann. §84-102(10). 

Year shall mean a twelve month period regardless of the beginning date. In the event a triggered 

event shall be due on a year ending date that does not exist (for example, February 29 in some 

years), then the event shall be due on the first day of the following month (for example, March 1). 
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Section 2 

Consent Decree Activities 

2.1 Sewer System Condition Assessments Activities 
Pursuant to the requirements of Section V, Article One: Sewer System Condition Assessments and 

Section X, Paragraph 91 and Section V, Article Two: Condition Remedial Measures and Section X, 

Paragraph 92 this section documents the City’s progress towards completing the Sewer System 

Condition Assessment Activities. 

2.1.1 Sewer System Assessments (SSAs) 

Pursuant to the requirements of Section V, Article One: Sewer System Condition Assessments and 

Section X, Paragraph 91 this section documents the City’s progress toward completing SSA 

activities.  The City contracted RJN Group, Inc. (RJN) to conduct SSA activities for sub-basins 

FL001, S003, S008, S009 and portions of S004 and P007 (see Figure 2-1) which included CCTV, 

smoke testing, and dye testing.  The Condition Assessment Report: 2015 Sanitary Sewer 

Assessment Sub-Basins: S004, P007, FL01, S003, S008, and S009 (2015 SSA) is included in 

Attachment 1.  The following SSA Activities were conducted during the 2015 Annual Report year: 

���� The City has exceeded the minimum 40 miles annual SSA requirement as shown in 2015 

SSA.  A total of 56.9 miles of Gravity Sewer Lines were assessed (see Figure 2-1, Table 2-1) 

which included: 

• 1,170 Manholes (see Table 2-2, a detailed tabulation is provided in Attachment 1: 2015 

SSA: Appendix A ); 

• 250,019 linear feet (47.35 miles) of CCTV which included 4,811 linear feet (0.91 Miles) 

of Large-Diameter Gravity Sewer Lines and 245,208 linear feet (46.44 Miles) of Small-

Diameter Gravity Sewer Lines, (see Figure 2-2: a detailed is tabulation provided in 

Attachment 1: 2015 SSA: Appendix F); 

• 301,124 linear feet (56.9 miles) of Smoke testing (see Table 2-3 and Table 2-4, a 

detailed tabulation is provided in Attachment 1: 2015 SSA: Appendix D); and  

• 8,868 linear feet (1.68 miles) of Dye testing (a detailed tabulation is provided in 

Attachment 1: 2015 SSA: Appendix I). 

���� No Flow Monitoring was conducted during this report period. 

���� No additional gravity sewer line investigations were conducted.  

���� A total of 12,052 linear feet (2.28 miles) of additional gravity sewer lines were added to the 

WCTS during this report period.  The locations of the additional gravity sewer lines are 

provided in Figure 2-3. 

 



S004

P007

FL01

S003

S008
S009

Sources: Esri, DeLorme, NAVTEQ, USGS, Intermap, iPC, NRCAN, Esri Japan, METI, Esri China (Hong Kong), Esri (Thailand), TomTom, 2013

City of Fort Smith, AR

    Figure 2-1 
    2015 SSA

 Sub-Basin
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.
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Table 2-3.  Linear Feet Smoke Tested 

Sub-Basin Linear Feet 

FL01 64,002 

S009 40,472 

S008 48,280 

P007 71,234 

S003 47,620 

S004 29,516 

Total 301,124 

 

 

Table 2-4. Private Smoke Testing Defects 

Sub-Basin 

Cleanouts 

Private 

Service 

Lines 

Private 

Area 

Drains 

Down 

Spout 

FL01 118 88 0 0 

S009 79 43 2 0 

S008 99 84 4 1 

P007 109 127 1 0 

S003 65 18 3 0 

S004 20 17 1 0 

Total 490 377 11 1 

Defect Definitions:  

·       Cleanout, Private = A defect associated with the threaded cap, ferrule or the riser portion of a cleanout 

located outside of the City right-of-way (ROW).  

·       Service Lines, Private = Observation or defect associated with the portion of sewer line servicing a 

structure that is located outside of the City ROW.  

·       Area Drains = A receptacle designed to collect surface runoff or rainwater from an elevation contour 

defined watershed area.  

·       Downspout = A potential defect associated with a pipe installed to drain water from the roof gutters or 

roof catchment to the storm drain or other means of disposal. The downspout appears connected to the 

sanitary sewer.  

 

2.1.2 Condition Assessment Results 

Pursuant to the requirements of Section V, Article Two: Condition Remedial Measures and Section 

X, Paragraph 92 this section documents the City’s progress toward completing the Condition 

Remedial Measures activities.  The City contracted RJN to conduct SSA activities for sub-basins 

FL001, S003, S008, S009 and portions of S004 and P007 which included NASSCO ratings for all 

line segments and manholes with condition assessments.  RJN’s 2015 SSA is included in 

Attachment 1.  The following is a summary of the NASSCO ratings for manholes (Table 2-5) and 

line segments (Table 2-6). A detailed tabulation of these results are provided in Attachment 1: 

2015 SSA: Appendix B and E. 
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of Capacity Related Remedial Measure Projects. The Capacity Remedial Measures Plan is due by 

March 31, 2019 and CDM Smith has been contracted by the City to develop the Capacity Remedial 

Measures Plan for submittal by March 31, 2019.   

Table 2-7. Capacity Related Remedial Measure Projects Complete 

Project Status 

Pump Station 19 Force Main Replacement Construction Completed Prior to DOL 

Zero Street Equalization Basin and Pump Station  Construction Completed in 2015 

Mill Creek Capacity Improvements - Phase 2  Construction Completed in 2015 

 
Table 2-8. Capacity Related Remedial Measure Projects in Progress  

Project Status 

Mill Creek Equalization Basin and Pump Station Construction in Progress 

Scheduled Completion Date 8/31/2016 

Mill Creek Capacity Improvements - Phase 1 Construction In Progress 

Scheduled Completion Date 10/31/2016 

Replacement of Pump Stations 15, 16, 17 and 23 Construction in Progress 

Scheduled Completion Date 12/31/2016 

 

2.4 Additional Remedial Measure Activities 
In addition to the Condition and Capacity Projects outlined in the CD, the Sewer Rehabilitation 

and Capacity Projects for Basin 17 Collection System Improvements is under construction with a 

scheduled completion date of July 31, 2016.  This project provides WCTS Condition 

Improvements for 9,891 linear feet of sewer lines and 127 manholes and WCTS Capacity 

Improvements for 3,522 linear feet of sewer lines in Basin 17. 

2.5 Capacity Assessment and Hydraulic Model  
Pursuant to the requirements of Section V, Article Four: Capacity Assessment and Hydraulic 

Modeling and Section X, Paragraph 94, f, this section documents the City’s progress toward 

completing the Capacity Assessment and Hydraulic Modeling. 

CDM Smith has been contracted by the City for the Capacity Assessment and Hydraulic Modeling 

activities. During the reporting period, the City has continued to update the hydraulic model to 

meet the requirements of the Consent Decree. The infrastructure in the model has been expanded 

to include locations of recurring wet-weather SSOs and capacity-related improvements that were 

in service at the time of the temporary flow monitoring. Flow monitoring data collected in 2013 

and 2014 is being utilized to calibrate and verify the hydraulic model, and model expansion to 

incorporate all gravity sewer lines 10-inches and larger in diameter is underway. The City 

anticipates submitting the Hydraulic Model Update Report and the Capacity Assessment Report in 

accordance with the timeframes required in the Consent Decree.   
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2.6 CMOM Activities 
2.6.1 FOG Control Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; FOG 

Control Program Component and Section X, Paragraph 94, a, this section documents the City’s 

progress toward completing the FOG Control Program activities.  The FOG Control Program Plan 

is due within 24 months of DOL and CDM Smith has been contracted by the City to develop the 

FOG Control Program Plan for submittal by December 2016.  

2.6.2 Root Control Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; Root 

Control Program Component and Section X, Paragraph 94, b, this section documents the City’s 

progress toward completing the Root Control Program activities.  The Root Control Program Plan 

was due within 12 months of the DOL.  The Root Control Program Plan was submitted under 

separate cover in December 2015 and is provided in Attachment 3 of this report.  

2.6.3 Gravity Sewer Line Cleaning Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; 

Gravity Sewer Line Cleaning Component and Section X, Paragraph 94, c, this section documents 

the City’s progress toward completing the Gravity Sewer Line Cleaning Program activities.  The 

Gravity Sewer Line Cleaning Program Plan was due within 12 months of the DOL.  The Gravity 

Sewer Line Cleaning Program Plan was submitted under separate cover in December 2015 and is 

provided in Attachment 4 of this report.  

Pursuant to Section V, Article Seven: Development of a CMOM Program; WCTS Maintenance 

Activities until Full CMOM Implementation, the City has continued to use the current City 

workforce and maintenance fleet to conduct targeted Gravity Sewer Line cleaning activities as 

needed. 

In addition, RJN conducted Gravity Sewer Line Cleaning activities as part of the 2015 SSA 

activities described in Section 2.1.  The 2015 SSA is included in Attachment 1.  A total of 250,019 

linear feet (47.35 miles) of Gravity Sewer Lines which included 4,811 linear feet (0.91 Miles) of 

Large-Diameter Gravity Sewer Lines and 245,208 linear feet (46.44 Miles) of Small-Diameter 

Gravity Sewer Lines were cleaned during the SSA activities. See Figure 2-2 for a map of the 

Gravity Sewer Lines cleaned and a detailed tabulation is provided in Attachment 1: 2015 SSA: 

Appendix F.  

2.6.4 CSSA Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; CSSA 

Program Component and Section X, Paragraph 94, d, this section documents the City’s progress 

toward completing the CSSA Program activities.  The CSSA Program Plan is due within 24 months 

of DOL and CDM Smith has been contracted by the City to develop the CSSA Program Plan for 

submittal by December 2016.  
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2.6.5 Continuing Pump Station and Force Main Evaluation and Preventive 

Maintenance Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; 

Continuing Pump Station and Force Main Evaluation and Preventive Maintenance Program and 

Section X, Paragraph 94, e, this section documents the City’s progress toward completing the 

Continuing Pump Station and Force Main Evaluation and Preventive Maintenance Program 

activities.  The Continuing Pump Station and Force Main Evaluation and Preventive Maintenance 

Program Plan is due within 24 months of DOL and CDM Smith has been contracted by the City to 

develop the Continuing Pump Station and Force Main Evaluation and Preventive Maintenance 

Program Plan for submittal by December 2016.  

Pursuant to the requirements of Section V, Article Three: Pump Station/Force Main Evaluation 

Report, this section also documents the progress of the Pump Station evaluations.  The Pump 

Station/Force Main Evaluation Report is due by March 31, 2018, and the City has contracted 

Hawkins-Weir Engineers to complete the Pump Station/Force Main Evaluation Report for 

submittal by March 2018. 

2.6.6 Continuing Capacity Assurance Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; 

Continuing Capacity Assurance Program and Section X, Paragraph 94, f, this section documents 

the City’s progress toward completing the Continuing Capacity Assurance Program. The 

Continuing Capacity Assurance Program Plan is due within 24 months of DOL and CDM Smith has 

been contracted by the City to develop the Continuing Capacity Assurance Program Plan for 

submittal by December 2016.   

2.6.7 SSO Reporting 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; SSO 

Reporting Component and Section X, Paragraph 94, g, this section documents the City’s progress 

toward completing the SSO Reporting Program activities.  The SSO Documenting and Reporting 

Plan was due within 12 months of the DOL.  The SSO Documenting and Reporting Plan was 

submitted under separate cover in December 2015 and is provided in A 5 of this report. A 

detailed tabulation of the SSO events in the 2015 Annual Report period is provided in Attachment 

6. 

2.6.8 OERP 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; 

OERP Component and Section X, Paragraph 94, I, this section documents the City’s progress 

toward completing the OERP activities.  The OERP Plan was due within 12 months of the DOL.  

The OERP Plan was submitted under separate cover in December 2015 and is provided in 

Attachment 7 of this report.  

2.6.9 IMS Update 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; IMS 

Update, and Section X, Paragraph 94, h, this section documents the City’s progress toward 

completing the IMS Update activities.  The IMS Update Plan is due within 24 months of DOL and 
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CMOM Root Control Program Plan 

 

 

 

 

 



 

 

Attachment 4  

CMOM Gravity Sewer Line Cleaning Program Plan 

 

 

 

 

 



 

 

Attachment 5 

CMOM Sanitary Sewer Overflow Documentation 

and Reporting Program Plan 

 

 

 

 



 

 

Attachment 6 

2015 Sanitary Sewer Overflow Events 

 

 

 

 

 



 

 

Attachment 7 

CMOM Sanitary Sewer Overflow Emergency 

Response Program Plan 

 

 

 

 



 

 

Attachment 8 

Supplemental Environmental Project (SEP) – 

Private Service Line Replacement Program Annual 

Report Year 2015 

 

 

 

 



 

 

Attachment 9 

Mitigation Program Quality Assurance Project Plan 

 


