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i 

Definitions 

Unless otherwise defined herein, or expressly stated in the City of Fort Smith Sewer Use 

Ordinance, terms used in in the plans comprising the CMOM Program and Implementation Plan 

shall have the meanings given to those terms in the CWA and the EPA Consent Decree lodged for 

City of Fort Smith, Arkansas. The terms and acronyms are defined as follows: 

ADEQ shall mean the Arkansas Department of Environmental Quality, and any successor 

departments or agencies of the State of Arkansas. 

Annual Report shall mean the report to be submitted annually pursuant to Section X of the 

Consent Decree. 

Article shall mean a portion of Section V ("Comprehensive Remedial Requirements" Section) of 

the Consent Decree. 

Basin shall mean a section of a Sewershed that is a distinct wastewater collection area, and 

designated by Fort Smith as such. 

Building/Private Property Backup shall mean a wastewater backup into a building and/or a 

wastewater overflow onto private property that is caused by blockages, flow conditions or other 

malfunctions in the WCTS. "Building/Private Property Backup'' does not include a wastewater 

backup into a building and/or a wastewater overflow onto private property that is caused solely 

by a blockage or other malfunction of a Private Service Lateral or other piping or conveyance 

system that Fort Smith does not own or operate. 

Calendar Year shall mean the twelve (12) month period starting on January 1 and ending on 

December 31 of a given year. 

Capacity Constraint shall mean those discrete components, or groups of components of the 

WCTS that are determined by the City, consistent with Section V, Article Four ("Capacity 

Assessment and Hydraulic Modeling") of the Consent Decree to have capacity deficiency issues 

that have caused or significantly contributed to previous capacity-related SSOs; that are likely to 

cause or significantly contribute to future capacity-related SSOs; and/or that are identified as 

overflow locations for any storm event presented in Section V, Article Four, Paragraph 30. 

City or Fort Smith shall mean the City of Fort Smith, Arkansas. 

Clean Water Act or CWA shall mean the Federal Clean Water Act found at 33 U.S.C. §§ 1251- 

1387. 

CMOM or Capacity, Management, Operations, and Maintenance shall mean a program of 

accepted industry practices to properly manage, operate and maintain sanitary sewer collection, 

transmission and treatment systems, investigate capacity constrained areas of these systems, and 

respond to SSO events, including as identified by the Guide for Evaluating Capacity, Management, 

Operation, and Maintenance (CMOM) Programs (EPA, Jan. 2005). 
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Consent Decree or Decree shall mean the Decree (and all Appendices) lodged by the U.S. EPA 

against the City of Fort Smith. 

Consultant shall mean a professional engineer licensed in the State of Arkansas or other 

recognized professional within a field of practice, with appropriate qualifications, experience and 

adequate staff and resources necessary to undertake any program plan, study, analysis, design or 

report required by the terms of the Consent Decree. 

Contractor shall mean a person or entity who in pursuit of its business undertakes to perform a 

job or piece of work, retaining in himself control of means, method and manner of accomplishing 

the desired result. 

Critical Response Time shall mean the time interval between activation of the high wet well 

level alarm at a Pump Station and the first SSO from the WCTS tributary to that Pump Station 

under peak dry-weather flow conditions or under peak wet-weather flow conditions (generated 

by the analysis rainfalls presented in Section V, Article Four ("Capacity Assessment and Hydraulic 

Modeling") of the Consent Decree), whichever weather conditions prevail at the time of the SSO. 

Cross-Connection shall mean any constructed connection, whether by pipe or any other means, 

between any part of the WCTS and any part of a storm water drainage system that is capable of 

conveying flow between the two systems. 

Date of Lodging shall mean the date the United States filed a copy of the Consent Decree signed 

by all Parties with the District Court, along with the Complaint, prior to submitting the Consent 

Decree for publication in the Federal Register to provide an opportunity for public review and 

comment thereon. The Date of Lodging for the City’s Consent Decree is January 02, 2015 

(1/2/2015). 

Day or Days shall mean a calendar day or calendar days unless expressly stated to be a business 

day or business days. In computing any period of time under the Consent Decree, where the last 

Day would fall on a Saturday, Sunday, or a Federal or State holiday, the period shall run until the 

close of the next business day. 

Deliverable shall mean any written document required to be prepared and/or submitted by or 

on behalf of Fort Smith pursuant to the Consent Decree. 

Direct Discharge shall mean a sewer pipe installed to convey wastewater from a sanitary sewer 

for release into the environment.  

Environmental Protection Agency or EPA shall mean the United States Environmental 

Protection Agency and any successor departments or agencies of the United States. 

Equalization Facilities or EQ Facilities shall mean those components of the WCTS designated, 

designed or intended for the temporary storage of wet-weather wastewater flows. 

Fats, Oil and Grease or FOG shall mean fats, oil and grease, whether petroleum-based, mineral-

oil-based, animal-based or vegetable-based. 
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FOG Control Device shall mean any grease interceptor, grease trap, or other mechanism, device, 

or process that attaches to or is applied to wastewater plumbing fixtures and/or Private Service 

Lines to collect, contain, or remove FOG from the wastewater stream of a FOG Generator prior to 

discharge into the WCTS. 

FOG Control Program Plan or Fats, Oil and Grease Control Program Plan shall mean Fort 

Smith's program to control discharge of FOG into the WCTS as developed and approved under 

Section V, Article Seven, Paragraph 37 of the Consent Decree. 

FOG Generator shall mean any food service establishment or food-processing establishment that 

discharges FOG into the WCTS, provided, however, that those establishments covered by the 

City's industrial user program shall not be considered a FOG Generator for the purposes of the 

Consent Decree. 

Force Main shall mean any pipe that receives and conveys, under pressure, wastewater from the 

discharge side of a pump. A Force Main is intended to convey wastewater under pressure. 

Gravity Sewer Line shall mean a pipe that receives, contains and conveys wastewater not 

normally under pressure, but intended to flow unassisted under the influence of gravity. 

Small-Diameter Gravity Sewer Lines shall mean Gravity Sewer Lines that are less than twenty-

four (24) inches in diameter.  

Large-Diameter Gravity Sewer Lines shall mean Gravity Sewer Lines that are twenty-four (24) 

inches or greater in diameter. 

Infiltration as defined by 40 C.F.R. § 35.2005(b) (20) shall mean water other than wastewater 

that enters a WCTS (including sewer service connections and foundation drains) from the ground 

through such means as defective pipes, pipe joints, connections, or manholes. 

Inflow as defined by 40 C.F.R. § 35.2005(b) (21) shall mean water other than wastewater that 

enters a WCTS (including sewer service connections) from sources such as, but not limited to, 

roof leaders, cellar drains, yard drains, area drains, drains from springs and swampy areas, 

manhole covers, cross connections between storm sewers and sanitary sewers, catch basins, 

cooling towers, storm water, surface runoff, street wash waters, or drainage. 

Infiltration and Inflow or I&I shall mean the total quantity of water from Infiltration and Inflow 

without distinguishing the source. 

Interest shall mean interest accruing on a sum calculated in the manner provided by 28 U.S.C. § 

1961. 

Manhole Assessment and Certification Program or MACP shall mean the National 

Association of Sewer Service Companies (NASSCO) Manhole Assessment and Certification 

Program. 
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Massard Permit shall mean NPDES Permit Number AR0021750 issued to City pursuant to 

Section 402 of the Clean Water Act, 33 US § 1342, and the Arkansas Water and Air Pollution 

Control Act, Ark. Code Ann. § 8-4-10, et seq., for the Massard POTW and any future extended, 

modified or reissued permit. 

Massard WWTP shall mean the publicly owned treatment works that is owned and operated by 

the City located in Fort Smith with an address of 1609 North 9th Terrace, Barling, Arkansas. 

Month shall mean one calendar month running from a numbered day to the same numbered day 

of the following calendar month, regardless of whether the particular month has 28, 29, 30, or 31 

days. If a triggering event would occur on a day of the month that does not exist (for example, 

February 30), then the event shall be due on the first day of the following month (for example 

March 1). 

NASSCO shall mean the National Association of Sewer Service Companies. 

P Street Permit shall mean NPDES Permit Number AR0033278 issued to City pursuant to 

Section 402 of the Clean Water Act, 33 U.S.C. § 1342, and the Arkansas Water and Air Pollution 

Control Act, Ark. Code Ann. § 8-4-10, et seq., for the P Street POTW and any future, extended, 

modified or reissued permit. 

P Street WWTP shall mean the publicly owned treatment works that is owned and operated by 

City and that is located at 13 North P Street in Fort Smith, Arkansas. 

Pipe Assessment and Certification Program or PACP shall mean the NASSCO Pipe Assessment 

and Certification Program. 

Pipe Segment shall mean the portion of a Gravity Sewer Line extending from manhole to 

manhole. 

Private Service Line shall mean a sewer line which is not owned or operated by City, but which 

conveys wastewater from a building to a main line of the WCTS. 

Private Service Line Release shall mean any spill, release, or diversion of sewage from a Private 

Service Line to any location other than the WCTS caused solely by a blockage or other 

malfunction in that Service Line, even if the release does not reach Waters of the State or waters 

of the United States. 

Pump Station or Pumping Station shall mean facilities owned or operated by Fort Smith that 

contain pumps that lift wastewater from a lower to a higher hydraulic elevation, including all 

related electrical, mechanical, and structural systems necessary to the operation of that Pump 

Station within the WCTS. 

Recurring Private Service Line Release shall mean a Private Service Line Release that has 

occurred within three (3) years of a prior Private Service Line Release at the same location. 
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Recurring SSO, Recurring Dry-Weather SSO, and Recurring Wet-Weather SSO. A “Recurring 

SSO” shall mean any SSO that has occurred within three (3) years of a prior SSO that occurred at 

the same location under any weather conditions (wet or dry). A "Recurring Dry-Weather SSO" 

shall mean an SSO that has occurred during dry weather within three (3) Years of a prior SSO at 

the same location that also occurred during dry weather. A "Recurring Wet-Weather SSO" shall 

mean an SSO that has occurred during wet weather within three (3) Years of a prior SSO at the 

same location that also occurred during wet weather. 

Remedial Measures shall mean spot repairs, trenchless sewer rehabilitation, sewer 

replacement, repair or reconstruction, and any other appropriate WCTS improvement technique 

for resolving condition deficiencies and/or capacity deficiencies in a particular system asset or 

group of assets within the WCTS, in accordance with Appendix D of the Consent Decree 

("Remedial Determination Process"), that have caused or significantly contributed to previous 

SSOs, and/or, that are likely to cause or significantly contribute to future occurrence of SSOs. 

Sanitary Sewer Overflow or SSO shall mean any spill, release, or diversion of sewage from the 

WCTS, including: (1) an overflow that results in a discharge to Waters of the State or waters of the 

United States, and (2) an overflow of wastewater, including a wastewater backup into a building 

or wastewater overflow onto private property, such as a Building/Private Property Backup (other 

than a backup caused solely by a blockage or other malfunction in a privately owned sewer or 

building lateral (i.e. a "Private Service Line")), even if that overflow does not reach Waters of the 

State or waters of the United States. 

Sewershed shall mean a section of City's WCTS that is a distinct drainage or wastewater 

collection area and designated as such by City for the P Street WWTP and the Massard WWTP. 

State of Arkansas or State shall mean the State of Arkansas acting on behalf of ADEQ.  

Sub-basin shall mean a section of a Basin that is a distinct wastewater collection area and 

designated by Fort Smith as such. 

Tabulation shall mean a document in a format containing text searchable cells or fields that is 

also sortable by data category. 

United States or U.S. shall mean the United States of America, acting on behalf of EPA. 

Wastewater Treatment Plant or WWTP shall mean the Massard or P Street wastewater 

treatment plants and components thereof.  

Wastewater Collection and Transmission System or WCTS shall mean the sanitary sewer 

collection, retention and transmission systems for both the Massard WWTP Sewershed and the P 

Street WWTP Sewershed, including all pipes, Force Mains, Gravity Sewer Lines, Pump Stations, 

EQ Basins, manholes and appurtenances thereto, that are owned or operated by City at any time 

from the Date of Lodging of the Consent Decree until its termination under Section XXIV. 
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Waters of the State shall mean all streams, lakes, marshes, ponds, watercourses, waterways, 

wells, springs, irrigation systems, drainage systems, and all other bodies of accumulations of 

water, surface and underground, natural and artificial, public or private, which are contained 

within, flow through, or border upon the State of Arkansas, or any portion of the State of 

Arkansas, as defined in Ark. Code Ann. §84-102(10). 

Year shall mean a twelve-month period regardless of the beginning date. In the event a triggered 

event shall be due on a year ending date that does not exist (for example, February 29 in some 

years), then the event shall be due on the first day of the following month (for example, March 1). 
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Section 2 

Consent Decree Activities 

2.1 Sewer System Condition Assessments Activities 
Pursuant to the requirements of Section V, Article One: Sewer System Condition Assessments and 

Section X, Paragraph 91 and Section V, Article Two: Condition Remedial Measures and Section X, 

Paragraph 92 this section documents the City’s progress towards completing the Sewer System 

Condition Assessment Activities. 

2.1.1 Sewer System Assessments (SSAs) 

Pursuant to the requirements of Section V, Article One: Sewer System Condition Assessments and 

Section X, Paragraph 91 this section documents the City’s progress toward completing SSA 

activities.  The City contracted RJN Group, Inc. (RJN) to conduct SSA activities in 2016. Figure 2-1 

and Table 2-1 outline the SSA Areas. The Addendum to Sanitary Sewer Assessment 2015 

Condition Assessment Report (2015 SSA Addendum) which included CCTV and manhole 

inspections is included in Attachment 1.  The 2016 SSA Condition Assessment Report (2016 SSA) 

which included smoke testing, dye testing, CCTV, and manhole inspections is included in 

Attachment 2.  

Table 2-1 SSA Area Summary 

Sub-Basin 

Number of 

Manholes 

Length of Sewer Pipe 

Linear Feet  Miles 

2015 SSA  1,363 301,124 56.9 

2016 SSA 1,188 272,626 51.6 

Total            2,551 537,750 108.5 

 

 

  



Sources: Esri, HERE, DeLorme, USGS, Intermap, INCREMENT P, NRCan, Esri Japan, METI, Esri China
(Hong Kong), Esri Korea, Esri (Thailand), MapmyIndia, NGCC, © OpenStreetMap contributors, and the GIS
User Community

N

JCL: January 26, 2017
F:\CDM_Smith_FortSmith\Production\Annual 
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2.1.2 Condition Assessment Results 

Pursuant to the requirements of Section V, Article Two: Condition Remedial Measures and Section 

X, Paragraph 92 this section documents the City’s progress toward completing the Condition 

Remedial Measures activities. The City contracted RJN Group, Inc. (RJN) to conduct SSA activities 

in 2016. Figure 2-1 and Table 2-1 outline the SSA Areas. The 2015 SSA Addendum (see 

Attachment 1) provides additional condition assessments for in the 2015 SSA area not completed 

during the 2015 Annual Report period and includes NASSCO ratings for line segments and 

manholes. The 2016 SSA NASSCO ratings for line segments and manholes with condition 

assessments is included in Attachment 2.  The following is a summary of the NASSCO ratings for 

manholes (Table 2-5) and line segments (Table 2-6). A detailed tabulation of these results are 

provided in Attachment 1: 2015 SSA Addendum and Attachment 2: 2016 SSA. 

Table 2-3 NASSCO MACP Score Summary 

 

Sub-Basin 

NASSCO Score 

Not 

Inspected 

No 

Defect 
 

1 

 

2 

 

3 

 

4 

 

5 

 

Total 

2015 SSA 109 511 101 258 132 107 145 1,363 

2016 SSA 180 251 59 166 154 122 256 1,188 

Total 289 762 160 424 286 229 401 2,551 

 

Of the 109 manholes that were not inspected, 10 manholes will be replaced as part of 2015 

remedial measures work in Sub-Basin P007 and 11 manholes were confirmed not to exist.  

Ongoing efforts are being performed by the City, in concert with RJN, to locate and/or make 

manholes accessible for required assessment. 

Table 2-4 NASSCO PACP Score Summary 

 

Sub-Basin 

NASSCO Score (linear feet) 

 

No Defect 

 

1 

 

2 

 

3 

 

4 

 

5 

 

Total 

2015 SSA 16,008 10,379 33,831 65,838 53,351 73,402 252,809 

2016 SSA 33,615 4,444 19,127  42,609 38,386 107,907 246,088 

Total 49,623 14,823 52,958 108,447 91,737 181,309 498,897 

 

2.2 Condition Remedial Measures 
Pursuant to the requirements of Section V, Article Two: Condition Remedial Measures and Section 

X, Paragraph 92 this section documents the City’s progress toward completing the Condition 

Remedial Measures activities.  The following Condition Remedial Measures Activities were 

conducted during the 2016 Annual Report year: 

���� The Remedial Measures Plan for 2015 SSA (2015 RMP) is provided in Attachment 3. 

���� The City contracted 3 Design Consultants to design the Remedial Measure Activities for the 

2015 SSA area.  
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���� The City contracted Hawkins-Weir Engineers to conduct an evaluation of the Basin 12 

Remedial Measures Plan and determine priority of Remedial Measure Activities, budget 

and schedule.  

���� The Remedial Measures Plan for the 2016 SSA will be provided within 12 months of the 

condition assessment report. 

2.3 Pump Station/ Force Main Evaluation Report 
Pursuant to the requirements of Section V, Article Three: Pump Station/Force Main Evaluation 

Report, this section documents the progress of the Pump Station and Force Main evaluations.  The 

City has contracted Hawkins-Weir Engineers to complete the Pump Station/Force Main 

Evaluation Report for submittal by March, 2018.  Hawkins-Weir Engineers have completed the 

following activities as part of the Pump Station/Force Main Evaluation Report: 

���� Developed detailed descriptions of each pump station;  

���� Performed a condition assessment of each pump station;  

���� Determined, by field measurement, the actual firm capacity with the largest pump out of 

service  

���� Performed a condition assessment of each force main, including the following activities as 

needed:  

• Evaluated soil conditions inherent to any metallic pipe force main route at Broad 

Electro-Magnetic (BEM) force main inspection locations; 

• Performed force main evaluation by direct inspections of the force mains, where they 

are physically visible, and through use of industry standard alternative methodology 

when lines are buried or otherwise inaccessible, and;  

���� Started developing the Remedial Measures plan based on the previous activities. 

2.4 Capacity Assessment and Hydraulic Model  
Pursuant to the requirements of Section V, Article Four: Capacity Assessment and Hydraulic 

Modeling and Section X, Paragraph 94, f, this section documents the City’s progress toward 

completing the Capacity Assessment and Hydraulic Modeling. 

The Hydraulic Model Update Report is provided in Attachment 4.  The Capacity Assessment 

Report is due by March 31, 2018 and CDM Smith has been contracted by the City to develop the 

Capacity Assessment Report for submittal on or before March 31, 2018.   

2.5 Capacity Remedial Measures 
Pursuant to the requirements of Section V, Article Five: Capacity Remedial Measures Plan and 

Section X, Paragraph 93 this section documents the City’s progress toward completing the 

Capacity Remedial Measures activities.  Table 2-5 and Figure 2-4 provide the status of Capacity 

Related Remedial Measure Projects. The City is currently on schedule for the construction of 
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Capacity Remedial Measures identified in Appendix E2.  The Capacity Remedial Measures Plan is 

due by March 31, 2019 and CDM Smith has been contracted by the City to develop the Capacity 

Remedial Measures Plan for submittal by March 31, 2019.   

Table 2-5 Capacity Related Remedial Measure Projects Complete 

Project Status 

Mill Creek Equalization Basin and Pump Station Construction Complete in 2016 

Mill Creek Capacity Improvements - Phase 1 Construction Complete in 2016  

Replacement of Pump Stations 15, 16, 17 and 23 Construction Complete in 2016  

 

2.6 Additional Remedial Measure Activities 
In addition to the Condition and Capacity Projects outlined in the CD, the Sewer Rehabilitation 

and Capacity Projects for Basin 17 Collection System Improvements was completed in 2016. This 

project provides WCTS Condition Improvements for 9,891 linear feet of sewer lines and 127 

manholes and WCTS Capacity Improvements for 3,522 linear feet of sewer lines in Basin 17.  The 

Wheeler Avenue Sanitary Sewer Replacement project, for condition related work, was also 

completed in 2016. The project replaced 3,497 linear feet of sewer lines.  The capacity related 

activities are shown in Figure 2-4 and the condition related activities are shown in Figure 2-5.   
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2.7 CMOM Activities 
2.7.1 FOG Control Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; FOG 

Control Program Component and Section X, Paragraph 94, a, this section documents the City’s 

progress toward completing the FOG Control Program activities.  The City adopted a FOG 

Ordinance (Ordinance #89-16) December 20, 2016. The FOG Control Program Plan was 

submitted under separate cover in December 2016, and is provided in Attachment 5 

2.7.2 Root Control Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; Root 

Control Program Component and Section X, Paragraph 94, b, this section documents the City’s 

progress toward completing the Root Control Program activities.  The CMOM Root Control 

Program Plan was approved July 5, 2016.  The reactive root removal activities correspond with 

the SSO response activities when Roots are identified as the cause of an SSO.  The reactive root 

removal pipe sections are provided in Attachments 9 and 10 as part of SSO and recurring SSO 

Reporting.  Proactive root control activities, performed during 2016, were conducted as part of 

SSA cleaning activities. These activities are described in the 2015 SSA Addendum (Attachment 1) 

and 2016 SSA (Attachment 2) Reports.  The City has begun the planning process to establish 

protocols, for a pilot study, for the use of chemical root treatment as an alternative proactive 

measure.  It is anticipated that this study will occur in 2017, with the results assisting the City in 

developing a formal response for continued use of this technology.  Reporting for this effort will 

be included in the 2017 Annual Report. 

2.7.3 Gravity Sewer Line Cleaning Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; 

Gravity Sewer Line Cleaning Component and Section X, Paragraph 94, c, this section documents 

the City’s progress toward completing the Gravity Sewer Line Cleaning Program activities.  The 

Gravity Sewer Line Cleaning Program Plan was approved July 5, 2016 

RJN conducted Gravity Sewer Line Cleaning activities as part of the SSA activities described in 

Section 2.1.  Additional cleaning was conducted in the 2015 SSA area and is provided in 

Attachment 1. The cleaning activities conducted as part of the 2016 SSA is included in Attachment 

2.  See Figure 2-2 for a map of the Gravity Sewer Lines. 

Table 2-6 Gravity Sewer Line Cleaning 

Gravity Sewer Line 

Cleaning Activities Previous Years 

2016 

Annual Report 

Year Total  

Small Diameter Sewer 

Pipe Cleaning 

245,208 LF 

(46.44 Miles) 

306,463 LF 

(58.04 miles) 

551,671 LF 

(104.48 miles) 

Large Diameter Sewer 

Pipe Cleaning 

4,811 LF 

(0.91 Miles) 

19,853 LF 

(3.76 Miles) 

24,664 LF 

(4.67 Miles) 
1Detailed tabulation of Gravity Sewer Line Cleaning Activities is provided in Attachments 1 and 2. 

The City conducted 116,218 LF of Targeted line cleaning during the 2016 Annual Report period.  

Figure 2-6 provides the locations of the Targeted Line Cleaning.   
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2.7.4 CSSA Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; CSSA 

Program Component and Section X, Paragraph 94, d, this section documents the City’s progress 

toward completing the CSSA Program activities.  The CSSA Program Plan was due within 24 

months of DOL. The CSSA Program Plan was submitted under separate cover in December 2016 

and is provided in Attachment 6. 

2.7.5 Continuing Pump Station and Force Main Evaluation and Preventive 

Maintenance Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; 

Continuing Pump Station and Force Main Evaluation and Preventive Maintenance Program and 

Section X, Paragraph 94, e, this section documents the City’s progress toward completing the 

Continuing Pump Station and Force Main Evaluation and Preventive Maintenance Program 

activities.  The Continuing Pump Station and Force Main Evaluation and Preventive Maintenance 

Program Plan was due within 24 months of DOL. The Continuing Pump Station and Force Main 

Evaluation and Preventive Maintenance Program Plan was submitted under separate cover in 

December 2016 and is provided in Attachment 7. 

Although this program is not scheduled to begin until Calendar Year 2023, the City conducted the 

2016 Pump Station Preventative Maintenance activities outlined in Appendix B.  Pump Stations 

15, 17 and 23 were replaced and the standby power supply was installed and Pump Station 16 

was decommissioned. 

2.7.6 Continuing Capacity Assurance Program 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; 

Continuing Capacity Assurance Program and Section X, Paragraph 94, f, this section documents 

the City’s progress toward completing the Continuing Capacity Assurance Program.  The 

Continuing Capacity Assurance Program was due within 24 months of DOL. The Continuing 

Capacity Assurance Program was submitted under separate cover in December 2016 and is 

provided in Attachment 8. 

2.7.7 SSO Reporting 

Pursuant to the requirements of Section V, Article Seven: Development of a CMOM Program; SSO 

Reporting Component and Section X, Paragraph 94, g, this section documents the City’s progress 

toward completing the SSO Reporting Program activities.  The SSO Documenting and Reporting 

Plan was due within 12 months of the DOL.  The SSO Documenting and Reporting Plan was 

approved July 5, 2016. The City is continuing to comply with the immediate, monthly and annual 

reporting requirements as outlined in the SSO Reporting Plan.  A detailed tabulation of the SSO 

events in the 2016 Annual Report period is provided in Attachment 9.  A detailed tabulation of 

reoccurring SSOs for 2015-2016 is provided in Attachment 10. A detailed tabulation of 

reoccurring PSLRs for 2015-2016 is provided in Attachment 11.   

The City is conducting the following activities to reduce and eliminate reoccurring SSO’s.  RJN 

conducted SSA and Gravity Sewer Line Cleaning activities as outlined in Sections 2.1 and 2.73.  

The SSA and Gravity Sewer Line Cleaning activities were determined based on an evaluation of 
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Attachment 1 

2015 Sanitary Sewer Condition Assessment Addendum 
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Attachment 2 

2016 SSA Condition Assessment Report  
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Attachment 3 

2015 SSA Remedial Measures Plan  
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Attachment 4 

Hydraulic Model Update Report  
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Attachment 6 

Continuing Sewer System Assessment Program Plan 
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Attachment 7 

Continuing Pump Station and Force Main Evaluation and 
Maintenance Program Plan   
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Attachment 8 

Continuing Capacity Assurance Program Plan  
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Attachment 9 

2016 Sanitary Sewer Overflow Events  
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Attachment 10 

2015 and 2016 Reoccurring Sanitary Sewer Overflow Events 
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Attachment 11 

2015 and 2016 Reoccurring PSLR Events   
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Attachment 12 

Information Management System Plan   
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Attachment 13 

Standard Operating Procedures Program Plan  
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Attachment 15 

Comprehensive Training Program Plan  
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Attachment 16 

Inventory Management System Demonstration  
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Attachment 17 

Supplemental Environmental Project (SEP)   
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Attachment 18 

Revised Sanitary Sewer Overflow Documentation and 
Reporting Program Plan  


